WEEKLY SUMMARY REPORT

PROIJECT NO.: 2476.0001Y002 WEEKLY REPORTING PERIOD:

PROJECT: CFAC Phase | Site Characterization Monday May 23, 2016 through
Sunday May 29, 2016

LOCATION: Near Columbia Falls, Montana

SUMMARY OF WORK COMPLETED
e Drilling of soil borings
e Cascade Drilling completed 37 soil borings to approximately 12-15 feet below land surface. Borings

completed include: CFSB- 006, 008, 009, 021, 022, 029, 033, 097, 098, 099, 100, 095, 094, 128, 129, 001,
002, 003, 004, 005, 007, 086, 087, 088, 092, 060, 071, 066, 084, 068, 069, 012, 049, 054, 055, 057, 059

e  Drilling of monitoring wells
e Cascade Drilling completed water table monitoring well location CFMW-018. Boring was drilled to 125’
below land surface. Well installed to 122’ below land surface with ten {10) feet of screen from 112-122".
e Cascade Drilling completed deep monitoring well location CFMW-012a. Boring was drilled to 254’
below land surface. Well installed to 210" below land surface with ten (10) feet of screen from 200-210".
e Cascade Drilling completed deep monitoring well location CFMW-019a. Boring was drilled to 300’
below land surface. Well installed to 220’ below land surface with ten (10) feet of screen from 210-220'".

e Soil sampling
e Roux Associates collected approximately 90 soil samples from soil borings and monitoring well drilling
locations. Samples sent to TestAmerica, Edison, NJ for laboratory analysis.

¢ SAP Addendum

e CFAC/Roux Associates met with USEPA/CDM Smith on May 25, 2016 to discuss the draft SAP
Addendum and findings from Site reconnaissance.
e Preparation of SAP Addendum by Roux Associates is ongoing and will be submitted mid-June to USEPA.

e Public Tour
e A public tour was held by CFAC on May 25, 2016. Approximately 70+ people attended the tour. Roux
Associates, CFAC, and USEPA helped facilitate the tour and spoke about the Phase | Site

Characterization. The tour stopped at three locations including the sonic rig, geoprobe rig, and the
landfills.

SUMMARY OF WORK PLANNED FOR NEXT WEEK / ANTICIPATED SCHEDULE CHANGES

e Planned

¢ Continue drilling/installation of monitoring wells with truck and track mounted sonic rigs
e Continue drilling of soil borings with Geoprobe
e Continue soil sampling during drilling

¢ Modifications
¢ No modifications
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WEEKLY SUMMARY REPORT

PROJECT NO.: | 2476.0001Y002 WEEKLY REPORTING PERIOD:
PROJECT: CFAC Phase | Site Characterization Monday May 23, 2016 through
LOCATION: Near Columbia Falls, Montana Sunday May 29, 2016

HEALTH AND SAFETY NOTES

e Roux reviewed the Site Health and Safety Plan with all new personnel to the Site from Cascade Drilling and
Hydrometrics

e Cascade Drilling and Roux discussed health and safety while drilling under various weather conditions including
heavy winds and rain/thunderstorms.

OTHER NOTES

e Mini-sonic rig hydraulic hose bank was repaired by Cascade mechanic. Resumed work on Friday, May 27, 2016.
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